Project

Project Name Phase

Agency / Division: OeHI - Governor's Office of eHealth Innovation

OeHlI - Automated and Integrated Consent Plan

OeHlI - Rural Connectivity Plan

OeHl - Advance HIE Rollup Execute
OeHl - COVID Public Health Response Execute
OeHlI - Care Coordination Execute
OeHlI - HIE PDMP Execute
OeHl - Information Governance Execute
OeHI - MDM lIdentity Projects Execute
OeHlI - Telehealth/Broadband Execute

Total Projects for OeHI - Governor's Office of eHealth Innovation: 9

Overall
Status

L 20 JE 28 2K 2K R 2 AN

Schedule
Status

Ok 2K 2 2R 2R R B AN

Scope
Status

L 20 JE 28 2K 2K R 2 AN

Budget
Status

L 20 JE 28 2K 2K R 2 AN

Policy
Status

L 20 JE 28 2K 2K R 2 AN

Active Project Dashboard

Start Date

11/1/17

5/1/20

1/1/17

5/1/20

11/1/17

4/2/19

11/1/17

1/1/17

9/5/19

End Date

9/30/22

9/30/21

9/30/22

9/30/20

9/30/22

9/30/22

9/30/22

9/30/22

6/30/22

Agency Total:

%

Complete

5%

15%

75%

95%

35%

98%

60%

33%

50%

Planned
Budget

$1,250,000

$3,276,000

$4,500,000

$4,300,000

$5,223,825

$5,000,000

$1,500,000

$3,450,000

$6,900,000

$35,399,825

Actual to Date

$0

$0

$1,209,690

$3,670,050

$1,473,825

$2,388,889

$259,800

$700,090

$1,824,517

$11,526,861

Remaining
Budget

$1,250,000

$3,276,000

$3,290,310

$629,950

$3,750,000

$2,611,111

$1,240,200

$2,749,910

$5,075,483

$23,872,964

% Spent

0%

0%

27%

85%

28%

48%

17%

20%

26%

5-Year
Plan
(Y/IN)

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes



